
Oracle Primavera Education Series

Course Summary
Participants will create a project, add activities and relationships, assign resources, adjust the project plan to account for 
schedule delays and over-allocated resources, and analyse portfolios. Participants also will learn how to customize the 
Personal Workspace and the Project Workspace to monitor project progress and communicate with team members. Oracle BI 
and BPM are not covered in this course. 

The course uses P6, Primavera’ Web-based project management tool. It is divided into four sections: 

Overview and Creating a Project; Scheduling the Project and Managing Data; Assigning Resources and Baselining; and Project 
Execution and Control. 

Course Title	 Primavera P6 Fundamentals (Web Access) 	

Course Code	 101

Version Relevance	 Release 18 onwards 

Course Duration	 3 days

Course Delivery	 Classroom or Online

Course Audience	� Project Manager, End Users, Functional Implementer,  
Business Analysts 

Prerequisite(s)	 Knowledge of project management principles 

Courseware Author	 RPCuk

Professional Development and Continuing Education Units:  
Earns 19.5 PDUs and 1.95 CEUs 



Course Objectives
•	 Customize dashboards 

•	 Create a project 

•	 Create a Work Breakdown Structure 

•	 Add activities 

•	 Customize activity views 

•	 Create relationships 

•	 Schedule the project 

•	 Assign constraints 

•	 View the Enterprise Project Structure 

•	 Optimize the project schedule 

•	 Assign roles and resources 

•	 Analyze resources and costs 

•	 Baseline the project plan 

•	 Execute the project 

•	 View reports

	 Features
•	 Create a project 

•	 Add activities 

•	 Create relationships 

•	 Assign and analyze resources 

•	 Analyze project performance 

•	 Execute and control the project 

Course Topics
•	 �Understanding P6 Data 

•	 Creating a Project 

•	 Creating a Work Breakdown Structure 

•	 Adding Activities 

•	 Creating Relationships 

•	 Scheduling a Project 

•	 Assigning Constraints 

•	 Optimizing the Project Schedule

•	 �Viewing the Project Workspace 

•	 Assigning Roles and Resources 

•	 �Calendars 

•	 �Baselining the Project Plan 

•	 Executing the Project Plan 

•	 Analyzing the Updated Project 

•	 �Viewing Dashboards 
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